FOR COUNTY USE ONLY

New Vendor Code Dept.

) Concer SCl097)A

Contract Number

04-842 A-2

County Department Dept. Orgn. Contractor’s License No.
Public Works — Flood Control 097 097 299964
County Department Contract Representative Telephone Total Contract Amount - Current
Jerry lvy, P.E., Chief 387-7920 $175,693.00
Contract Type
|:| Reveniie Fneumbered |:| Unencumbered I:l Other

If not encumbered or revenue contract type, provide reason:

Commodity Code Contract Awarded | Contract End Date | Original Amount This Amendment
SAN BERNARDINO COUNTY Aug 10, 04 $149,133.00 $14,110.00
FLOOD CONTROL DISTRICT Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No.| ThisAmendment
RFO | 094 094 200 2445 11F01719 $14.110.00
FAS Project Name Estimated Payment Total by Fiscal Year — This Amendment
Lenwood Spreadlnq FY Amount 1/D FY Amount 1/ID
CONTRACT TRANSMITTAL Grounds Fencing 0afs 1411000 - T _
CONTRACT TYPE - 1 — —_—
CONTRACTOR: __ Golden State Fence Company
Federal ID No.: 33-0835270
Contractor's Representative: Dale Marriott
Address: _ 870 North Main Street, Riverside, CA 92501 Phone: (951) 788-5620

Nature of Contract: (Briefly describe the general terms of the contract)

Amendment No. 2 (Fund Increase) to Contract No. 04-842 provides additional funds required to complete the project in

conformance with the approved plans and specifications.

During construction it was discovered that the contract quantity for Contract Item No. 3, “Chain Link Fence (Type CL-6),” is not
adequate and must be increased to complete the project in accordance with project plans and specifications.

The resultant net increase for the project is $14,110. Accordingly, an increase in the amount of the contract by $14,110 (9.46% of
the original contract amount) is hecessary to compensate the contractor for the additional work required to complete the project in
conformance with the approved plans. Since this increase is administrative in nature and is not the result of a change in scope or
character of the original contract, it does not constitute a modification of the project within the meaning of Public Contract Code
Section 20136. Therefore, the provisions and limitations set forth therein do not apply. However, Board approval is required
because the increase exceeds the amount in the contingency fund authorized for the project.

(Attach thistransmittal to all contracts not prepared on the“ Sandard Contract” form.)
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